

A

Start: Mon 5/8/23 ID: 1

Finish: Wed 5/10/23 Dur: 3 days

Res:

B

Start: Thu 5/11/23 ID: 2

Finish: Tue 5/16/23 Dur: 4 days

Res:





C


Start: Thu 5/11/23 ID: 3

Finish: Fri 5/12/23 Dur: 2 days

Res:







H

Start: Tue 5/30/23 ID: 8

Finish: Thu 6/1/23 Dur: 3 days

Res:

Project: Project2
Date: Tue 5/9/23

Critical



Summary



Critical External




Noncritical



Critical Inserted




External




Critical Milestone



Inserted



Project Summary



Milestone



Critical Marked



Highlighted Critical



Critical Summary



Marked



Highlighted Noncritical

